

Navy Office An Estimate of the Buildings, Rebuildings and Repairs of Ships of
 War, at His Majesty's Yards, over and above what are proposed to
 be done on the Head of Wear and Tear, and are not included in the
 Ordinary Estimate for the Navy, for the Year 1730. Prepared in
 pursuance of Directions from the R^t Hon^{ble} the Lords of the
 Admiralty Signified by a Letter of the 29th November last ~
 from M^r Burchett their Lordships Secretary.

Place where	N ^o . of Guns	Ships Names	Nature of their Repair	In what Dock	Time when to be taken in hand		Estimate of the Charge of their Hulls		Rigging & Stores	Total
					Completed	Total	L	L		
Deptford	80	Russel	Rebuilding Head of the D ^o : Dock	In hand	Uncertain		3864	-----		3864
	70	New Ship	Built in lieu of the Buckingham	East Slip	Ditto	July 1730	7338	4142	11480	
		Ditto	Ditto in lieu of the Bredah	Ditto	Feby next		2367	-----		2367
	60	Ditto	Ditto in lieu of the West Slip Deptford	In hand	Uncertain		3785	-----		3785
Woolwich	90	Neptune	Rebuilding Stern of the D ^o : Dock	In hand			7222	6525	13747	
	80	Princess Carolina	Ditto Head of Ditto	Ditto		June 1730	4227	5270	9497	
		New Ship	Built in lieu of Slip betw: the Docks Sommersett	Ditto			7000	-----		7000
	60	Ditto	Ditto in lieu of the Pembroke	East Slip	Ditto	Uncertain	400	-----		400
Chatham	100	Royal Anne	Rebuilding For preparing her Frame	Uncertain			2000	-----		2000
		Roy. Sovereign						3711	3711	
	90	Marlborough	Rebuilding South Slip				5000	-----		5000
		Sandwich	Gr. Repair Old single Dock				12000	-----		12000
	60	Defiance	Ditto 1 st New Dock		Septem ^r 1730		7000	-----		7000
		New Ship	Building in lieu of the Dillbury	For preparing her Frame	Uncertain		2000	-----		2000
	50	Greenwich	Rebuilding Middle Slip	In hand	Ditto		5000	-----		6609
Sheerness	50	Gloucester	Rebuilding The Slip	In hand	Uncertain		1500	-----		1500
Portsmouth	100	Victory	Rebuilding Doubled Dock	In hand	Uncertain		2391	-----		2391
	70	Ipswich	Ditto Slip betw: the Docks	Ditto	August 1730		7000	3767	10767	
	60	New Ship	Build in lieu of Slip at the S ^e East corner of the Basin	Ditto	Uncertain		4000	-----		4000
Plymouth	60	New Ship	Build in lieu of the Swallow	Great Slip	In hand		6000	-----		6000
		Ditto	Ditto in lieu of the Warwick	North Slip	March next		5000	-----		5000
	50	Litchfield	Rebuilding	Ditto	In hand	Feby next	500	-----		500
							Total	95594	25024	120618

Abstract.

For the Hulls of the Ships,	95594
For the Rigging & Stores	25024
	Total £ 120618

54172

An Estimate of the
Buildings, Rebuilding,
and Repair of Ships
for the Year 1736.